

Name:Kruthika C B

SRN: PES1UG24CS670

SECTION:L

Lab 2 – Agile Backlog Creation & Sprint Simulation in Jira

1. Epics and User Stories


The first screenshot shows the Jira interface for the 'Alumni Mentorship Platform' space. The 'Backlog' view is active, displaying a list of epics. The 'Epic 1: Mentor Discovery & Booking' is selected, and its details are shown on the right. The 'Child work items' section lists five user stories, each with a status of 'Done'. The 'Linked work items' section is empty.

The second screenshot shows the same Jira interface, but with the 'Epic 2: Mock Interview & Feedback' selected. The 'Child work items' section lists one user story, 'AMP-8 Story 2.1: Mock Interview Scorecard', with a status of 'Done'. The 'Linked work items' section is empty.


2. Story Point Assignments

This screenshot shows the Jira interface for the 'Alumni Mentorship Platform' space, focusing on the 'Epic 2: Mock Interview & Feedback'. The 'Child work items' section lists one user story, 'AMP-8 Story 2.1: Mock Interview Scorecard', with a status of 'Done'. The 'Linked work items' section is empty. The 'Details' section on the right shows the 'Assignee' as 'Unassigned', the 'Parent' as 'AMP-1 Epic 1: Mentor Discovery & Booking', the 'Sprint' as 'None +1', the 'Labels' as 'None', the 'Due date' as 'None', the 'Team' as 'None', the 'Start date' as 'None', the 'Story point estimate' as '5', and the 'Reporter' as 'Kruthika C B'.

3. Sprint Board



4. Burndown Chart




Incomplete work items

Key	Summary	Work type	Epic	Status	Assignee	Story points
 All work items in sprint have been completed						

Completed work items

[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
AMP-6	Story 1.4: Prevent Double-Booking	Story	Epic 1: Mentor Disc...	Done		3
AMP-5	Story 1.3: Calendar Sync & Meeting Link	Story	Epic 1: Mentor Disc...	Done		5
AMP-3	Story 1.1: Mentor Recommendation & Booking	Story	Epic 1: Mentor Disc...	Done		5
AMP-4	Story 1.2: Mentor Availability Management	Story	Epic 1: Mentor Disc...	Done		3



Incomplete work items

Key	Summary	Work type	Epic	Status	Assignee	Story points
All work items in sprint have been completed						

Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
AMP-9	Story 1.5: Prevent Double-Booking of Mentor Slot	Story	Epic 1: Mentor Disc...	Done		-



Report: AMP Sprint 3

*Work item added after sprint start

Scope changes log

View in All work navigator

Date	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-09-01	AMP-3*	Story 1.1: Mentor Recommendation & Booking	Story	Epic 1: Mentor Disc...	Work Item added to sprint	5
2026-09-01	AMP-4*	Story 1.2: Mentor Availability Management	Story	Epic 1: Mentor Disc...	Work Item added to sprint	3
2026-09-01	AMP-5*	Story 1.3: Calendar Sync & Meeting Link	Story	Epic 1: Mentor Disc...	Work Item added to sprint	5
2026-09-01	AMP-6*	Story 1.4: Prevent Double-Booking	Story	Epic 1: Mentor Disc...	Work Item added to sprint	3
2026-09-01	AMP-8*	Story 2.1: Mock Interview Scorecard	Story	Epic 2: Mock Inter...	Work Item added to sprint	3

Your sprint commitment has increased by 19 story points

Due to scope changes: You have 19 story points to complete this sprint

Incomplete work items

Key	Summary	Work type	Epic	Status	Assignee	Story points
-----	---------	-----------	------	--------	----------	--------------

Completed work items						View in All work naviga
Key	Summary	Work type	Epic	Status	Assignee	Story points
AMP-3 🔗	Story 1.1: Mentor Recommendation & Booking	📄 Story	Epic 1: Mentor Disc...	Done		5
AMP-4 🔗	Story 1.2: Mentor Availability Management	📄 Story	Epic 1: Mentor Disc...	Done		3
AMP-5 🔗	Story 1.3: Calendar Sync & Meeting Link	📄 Story	Epic 1: Mentor Disc...	Done		5
AMP-6 🔗	Story 1.4: Prevent Double-Booking	📄 Story	Epic 1: Mentor Disc...	Done		3
AMP-8 🔗	Story 2.1: Mock Interview Scorecard	📄 Story	Epic 2: Mock Inter...	Done		3
Work items completed outside of sprint						
Key	Summary	Work type	Epic	Status	Assignee	Story points

Reflection Questions

1. Did your estimations reflect the actual effort?

Answer:

The estimations were based on relative effort, complexity, and uncertainty using Story Points and the Fibonacci scale. Since the sprint was simulated, there was no actual development effort data to compare against. Therefore, the Story Points represented the estimated relative effort rather than measured actual effort.

2. Was your backlog well-prioritized?

Answer:

Yes. The backlog was prioritized based on user impact using High, Medium, and Low priority levels. The functional requirements were converted into User Stories and organized under their respective Epics. This helped ensure that the more important user requirements were ranked appropriately.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprint followed the planned Agile workflow. The selected User Stories were moved through To Do, In Progress, and Done. All selected work items were completed by the end of the sprint. The burndown report also showed that the sprint scope increased after the sprint started, so the final 19 Story Points included work added during the sprint.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart showed the remaining Story Points during the sprint and provided a comparison with the ideal burn rate. Since this was a simulated sprint and the work was completed quickly, the sharp decrease in remaining work reflects the simulation rather than a real development pace. In an actual sprint, the burndown pattern would help the team understand whether its workload and capacity were appropriately planned.

